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US EPA REGION 8 LIBBY ASBESTOS PROJECTY
PARKER RELOCATION, MODIFICATION No. 1

1. Background
On Wednesday June 1, 2000 a discussion was held with the Parker's regarding their

related to their required relocation. Based upon this discussion, it was
determined that the Government and the Parkers needed to conduct additional research
into the expenses that would be incurred as a result of the relocation. Based upon this
analysis, the following expenses were determined:

2. _Relocation Expense Modifications

2.1  Moving Expenses

The initial estimate by the Volpe Center PM and RE was $3000 This estimate did not
account for movement and storage of nursery equipment such as tractors, lifts, and
other farm equipment. Based upon an inventory of this equipment and discussions
with a locally available storage and moving company the reasonable cost estimate is
increased by $1000 from $3000 to $4000.

2.2  Monthly Stipend

The Volpe Center and EPA’s original estimate for a reasonable monthly stipend was
$500/month. This monthly stipend was based upon a review of the justifiable expenses
as set forth in USC Title 42, Chapter 61 and EPA relocation guidance. The breakdown
of the cost estimate was as follows:

$2/day per person for incidentals = $120/month,
Utility Costs (electric, water, sewer, heat) = $150/month
Storage Fees = $130/month

Miscellaneous living expenses = $100/month

Through discussions with the Parkers, the Volpe Center and EPA were informed of the following
expenses that are above and beyond their pormal living expenses:

Septic System (maintenance such as pumping and additives) = $60/month
Addition to Utility Costs, Extra Heating Cost (Wood Heat) = $100/month
Water Softener = $15/month

Rental Insurance = $50/month

Stable Cost for Horse = $100/month

The new estimate for the reasonsble monthly stipend is $825/montb, an increase of $3900 for
the year.

2.3  Lodging Expenses
The Volpe Center and EPA in conjunction with the Parkers and the local community have

identified safe, reasonable and comparsble accommodations for the Parkers.  These
accommodstions were originally estimated at $1000/month, based upon a lurp sum payment of
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000 for the year. The Volpe Center and EPA discussed the Govemments.mabﬂrty to pay in
ilixzr;ncc anda niw yeasonable monthly estimate of SllDOIFnonth was determined. 'léhc P:trk;g
will be required to pay first and last months rent and security deposit. The security ﬁt a
equal one-month rent ($1100) and will be paid by the Parkers. This c'ost has been Zrk o’[he
mopthly estimate for 8 total of $1191.67 pet month. All payments will go to;;“é']? tflrsth la;
fixst payment (June) will be for $2383.33 followed by.tcgfxlar payments of $11! Thun : st
month of the lease; the last month will bave been paid via the original deposit. 1he Incre s¢
the PO as a result of these changes is $2300. .

The total revised cost for PO [TRSS7-00-P-80353 is $28,200 an fmerease of $7,200,
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